Draft Projected START V CRT Schedule
Through 4 October 2019

Core Response
Team Member

EDISON: NFOPERATHING

I lay
12-Sep-19

Friday
13-Sep-19

Timothy Benton (Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Reports (Office)

Reports (Office)

Reports (Office)

Bernard Nwosu (Readiness Coordinator) Canadian Canadian Canadian Radium and Uranium - RS Canadian Raditm and Uranium - RS Canadian Radium and Uranium - RS Readiness Coordinator/Document Readiness Coordinator/Document
Radivm and Radium and (Field) - FPV (Field) - FPV (Field) - FPV Reviews (Office) Reviews (Office)
Uranium, (Field)  [Uraninm (Field)
Michael Beuthe (Team Leader) INT Smelter Sites Deliverables/Ithaca NT Smelter Sites Deliverables/Ithaca (INJ Smelter Sites Deliverables/Ithaca INJ Smelter Sites Deliverables/Ithaca INJ Smelter Sites Deliverables/Tthaca
Gun Support (Office) Gun Support (Office) Gun Support (Office) Gun Support (Office) Gun Support (Office)
Michael Lang (Team Leader) Canadian Canadian Canadian Radium and Uranium - RS Canadian Radium and Uranium - RS Canadian Radium and Uranium - RS Canadian Radium and Uranium Report  {Canadian Radium and Uranium Report
Radium and Radium and (Field) (Field) (Field) (Office) (Office)
Uranivm (Field) [Uranium (Field)
Patrick Ahern Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports
(Office) (Office) (Office) (Office) (Office)
K athryn Donohue Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision Arsenic Mine and Hopewell Precision Arsenic Mine and Hopewell Precision | Arsenic Mine and Hopewell Precision

Reports (Otfice)

Reports (Office)

Michael Garibaldi

| Ashley Gutierrez

Tonawanda Coke - Enforcement (Field) -
FPV

Tonawanda Coke - Enforcement (Field) -
FPV

Tonawanda Coke - Enforcement (Field) -
FPV

Tonawanda Coke - Enforcement (Field) -
FPV

Tonawanda Coke - Enforcement (Field) -
FPY

Adriana Morocho

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

IMallory Neldner (Temporary CRT Backfill)

Tonawanda Coke - RS/RV (Field) - FPV

Tonawanda Coke - RS/RV (Field) - FPV

Tonawanda Coke - RS/RV (Field) - FPV

Tonawanda Coke - RS/RV (Field) - FPV

Tonawanda Coke - RS/RV (Field) - FPV

Thomas O'Dormell

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field}

Tonawanda Coke - Enforcement (Field)

Tonawanda Coke - Enforcement (Field)

Sean Quinn

Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office)

[Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office)

Former Covidien Plant Report (Office}

Toel Siegel

Hector Rodriguez (Team Leader)

PUERTO RICOOPERA TTONS

Emmell's Septic Landfill Report (Office)

(Gabriela Rodriguez Rosario

Smita Sumbaly

Progran Manageinent:

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office)

[Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
[Needed (Office)

[Emmell's Septic Landtill Report (Office}

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office)

Monday
9-Sep-19

Tuesday
10-Sep-19

Wednesday
11-Sep-19

Thursday
12-Sep-19

Friday
13-Sep-19

QAPP Reviews/Data Validation/Lab
Procurement (Office}

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programuming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

[Karen Coppola Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative
Support (Office) Support (Office) Support (Office) Support (Office) Support (Office}
IRick Francis [Equipment/Procurement (Office} Equipment/Procurement (Office) [Equipment/Procurement (Office) Equipment/Procurement (Office) Equipment/Procurement {Office)

'William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignme

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Perscnally Owned Vehicle

C:\Users\bentont\Desktop H&S Materials\Staff Schedulingl START ViDraft START 4-Week Schedule_Ending 160419

ED_006395_00002680-00001

1 of4



Draft Projected START V CRT Schedule
Through 4 October 2019

Core Response
Team Member

Saturda

Sunday
155ep-19

Tuesday
17-Sep-19

19

FS0N K] OPFRATIONS -

Timothy Benton (Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Bernard Nwosu (Readiness Coordinator)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Doctment
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Michael Beuthe (Team Leader)

INT Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NT Smelter Sites Deliverables/Ithaca
Gun Support (Office}

(INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

Michael Lang (Team Leader)

Canadian Radium and Uranium Report
(Office)

Canadian Radium and Uranium Report
(Office)

Canadian Radinm and Uranium Report
(Office}

Canadian Radium and Uranium Report
(Office’

Canadian Radium and Uranium Report
(Office)

Ashley Gutierrez

Patrick Ahern Alfred Heller Heat Treating Reports  Alfred Heller Heat Treating Reports (Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports Alfred Heller Heat Treating Reports
(Office) (Office) (Office) (Office) (Office)

Kathryn Donchue  Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision  [Arsenic Mine and Hopewell Precision
Reports (Office) Reports (Office) Reports (Office) Reports (Office) Reports (Office)

Michael Garibaldi Arsenic Mine - RV (Field) Atsenic Mine - RV (Field) Arsenic Mine - RV (Field) Arsenic Mine - RV (Field)  Arsenic Mine - RV (Field)

'Tonawanda Coke Enforcement Support
(Office)

‘Tonawanda Coke Enforcement Support
(Office)

Tonawanda Coke Enforcement Support
(Office}

Tonawanda Coke Enforcement Support
(Office’

Tonawanda Coke Enforcement Support
(Office)

Adriana Morocho

Mallory Neldner (Temporary CRT Backfill)

Tonawanda Coke - RS/RV (Field)

‘Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Thomas O'Donnell

 Administrative Record Support/Project
Support - Technical Work Needed
(Office)

 Administrative Record Support/Project
Support - Technical Work Needed
(Office)

Administrative Record Support/Project
Support - Technical Work Needed
(Office}

 Administrative Record Support/Project
Support - Technical Work Needed
(Office)

 Administrative Record Support/Project
Support - Technical Work Needed
(Office)

Sean Quinn

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Techunical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Joel Siegel

PUERTO RICOIOPERATIONS
Hector Rodriguez (Yeam Leader)

Gabriela Rodriguez Rosario

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office)

[Emmell's Septic Landfill Report (Office)

[Project Support - Technical Work
[Needed (Office)

[Emmell's Septic Landtill Report (Office}

Project Support - Technical Work
Needed (Office)

Emmell's Septic Landfill Report (Office)

Project Support - Technical Work
Needed (Office}

(Praject: Suppoits Technieal Waork:

Progran Manag cuicnt

Saturday
14:Sep-19

Sunday
15-8ep-19

Monday
16-Sep-19

Project Suppott: Fechnical: Work:

Projert Supports Technical Work:

Wednesday
18-Sep-19

Projeit Support s Technical Work:

Thursday Friday
19-Sep-19 20-Sep-19

Project Supports Technical Work

Smita Sumbaly

QAPP Reviews/Data Validation/Lab
Procurement (Office}

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programuming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Karen Coppola Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative
Support (Office) Support (Office) Support (Office) Support (Office) Support (Office}
Rick Francis [Equipment/Procurement (Office} Equipment/Procurement (Office) [Equipment/Procurement (Office) Equipment/Procurement (Office)  Equipment/Procurement (Office)

William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignment

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Perscnally Owned Vehicle
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Draft Projected START V CRT Schedule
Through 4 October 2019

Core Response
Team Member

FS0N K] OPFRATIONS -

Timothy Benton (Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Friday
27-Sep-19

Program Management/Document
Reviews (Office)

Bernard Nwosu (Readiness Coordinator)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Doctment
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Michael Beuthe (Team Leader)

INT Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NT Smelter Sites Deliverables/Ithaca
Gun Support (Office}

(INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

Michael Lang (Team Leader)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Project Support/Document Reviews
(Office)

Project Support/Document Reviews
(Office)

Needed (Office)

Patrick Ahern Aikfred, Ired Heller Alfred Hell Ifred Ifred Hells

Kathryn Donchue nic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Precision Arsenic Mine and Hopewell Precision  |Arsenic Mine and Hopewell Pre  Arsenic Mine and Hopewell Pre:
Reports (Office) Reports (Office) Reports (Office) Reports (Office) Reports (Office)

Michael Garibaldi Arsenic Mine - RV (Field) Atsenic Mine - RV (Field) Arsenic Mine - RV (Field) Project Support - Techunical Work Project Support - Technical Work

Needed (Office)

Ashley Gutierrez

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Techunical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Adriana Morocho

Mallory Neldner (Temporary CRT Backfill)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Tonawanda Coke - RS/RV (Field)

‘Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Thomas O'Donnell

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Project Support - Techunical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Sean Quinn

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Pioneer Metal Finishing - RS (Field)

Project Support - Techunical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Joel Siegel

Hector Rodriguez (Yeam Leader)

PUERTO RICOIOPERATIONS

Tutu Wellfield Field Prep. (Office)

Gabriela Rodriguez Rosario

Smita Sumbaly

Progran Manageinent:

21-8ep-19

Sunday
22-8ep-19

utu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Office)

Tutu Wellfield Field Prep. (Oifice)

Monday
23-Sep-19

Tuesday
24-Sep-19

Wednesday
25-Sep-19

Thursday
26-Sep-19

Friday
27-Sep-19

QAPP Reviews/Data Validation/Lab
Procurement (Office}

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programuming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Karen Coppola Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative
Support (Office) Support (Office) Support (Office) Support (Office) Support (Office}
Rick Francis Vacation 'Vacation Vacation Vacation Vacation

William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignme

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Perscnally Owned Vehicle
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Draft Projected START V CRT Schedule
Through 4 October 2019

Core Response
Team Member

day
2-Oct-19

I lay
3-Oct-19

Friday
4-Oct-19

FS0N K] OPFRATIONS -

Timothy Benton (Program Manager)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Program Management/Document
Reviews (Office)

Bernard Nwosu (Readiness Coordinator)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Doctment
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Readiness Coordinator/Document
Reviews (Office)

Michael Beuthe (Team Leader)

INT Smelter Sites Deliverables/Ithaca
Gun Support (Office)

NT Smelter Sites Deliverables/Ithaca
Gun Support (Office}

(INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

INJ Smelter Sites Deliverables/Ithaca
Gun Support (Office)

Michael Lang (Team Leader)

Needed (Office)

Needed (Office)

Needed (Office)

Needed (Office)

Patrick Ahern iy eller Heat Treating Reports ed Hel e ed Heller Heat Treating Reports
(Office) (Office) (Office) (Office)
Kathryn Donchue Tutu Wellfield - |Tutu Welltield - TA (Field) Tuty Wellfield - TA (Field) Tutu Wellfield - TA (Field) Tutu Wellfield - TA (Field) Tutu Wellfield - TA Field)
TA (Field)
Michael Garibaldi Project Support - Technical Work Project Support - Technical Work Project Support - Technical Work Project Support - Technical Work Project Support - Techuical Work

Needed (Office)

Ashley Gutierrez

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Technical Work
Needed (Office)

Project Support - Techuical Work
Needed (Office)

Adriana Morocho

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Pioneer Metal Finishing Report (Office)

Mallory Neldner (Temporary CRT Backfill)

Tonawanda Coke - RS/RV (Field)

‘Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Tonawanda Coke - RS/RV (Field)

Thomas O'Donnell

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Techunical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Sean Quinn

Project Support - Technical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

[Project Support - Technical Work
[Needed (Office)

Project Support - Techunical Work
Needed (Office)

Project Support - Technical Work
Needed (Office)

Joel Siegel

PUERTO RICOIOPERATIONS
Hector Rodriguez (Yeam Leader)

Gabriela Rodriguez Rosario

Progran Manag cuicnt
Smita Sumbaly

Tutu Wellfield -

TA (Field)

Tutu Wellfield - TA (Field)

utu Wellfield - TA (Field)

Tutu Wellfield - TA (Field)

Tutu Wellfield - TA (Field)

Tutu Wellfield - TA (Field)

Tutu Wellfield - TA (Field}

Tutu Wellfield - TA (Field)

Tutu Wellfield - TA (Field)

Tutu Wellfield - TA (Field)

‘Tutu Wellfield - TA (Field)

Tuty Wellfield -

TA (Field}
Saturday Sunday Monday
2%-Sep-19 29-8ep-19 30-Sep-19

Tuesday
1-Oct-19

Wednesday
2-Oct-19

Thursday
3-Oct-19

Friday
4-Qct-19

QAPP Reviews/Data Validation/Lab
Procurement (Office}

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

QAPP Reviews/Data Validation/Lab
Procurement (Office)

Michael Mannino

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Computer Programuming/GIS Support
(Office)

Computer Programming/GIS Support
(Office)

Karen Coppola Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative Reports Manager/Administrative
Support (Office) Support (Office) Support (Office) Support (Office) Support (Office}
Rick Francis [Equipment/Procurement (Office} Equipment/Procurement (Office) [Equipment/Procurement (Office) Equipment/Procurement (Office)  Equipment/Procurement (Office)

William Grunstra

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Contract Financial Manager (Office)

Field Assignme

FPV - Fixed Price Vehicle
RV - Rental Vehicle
POV - Perscnally Owned Vehicle
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